

Final to HSC
July 11-11

SOA 2012-09

Priest Rapids Coordinating Committee Habitat Subcommittee

Statement of Agreement

HFA 603-21 Change Order #1

Entiat Stormy Reach Phase 2 Acquisition

Submitted to PRCC Habitat Subcommittee: July 12, 2012

Approved by PRCC Habitat Subcommittee: July 12, 2012

Approved by PRCC: Not applicable

Statement: Chelan-Douglas Land Trust (CDLT) has requested a no cost increase change order to change the use of the funds contracted in HFA 603-21 from Development (\$5,000) and Completion (\$5,000) to Stewardship (10,000).

Background: The original Habitat Funding Agreement, HFA 603-21, was finalized on March 5, 2012, and provided up to \$10,000 for Development and Completion funds as described in the contract. CDLT has completed the acquisition part of the project by acquiring fee title to approximately 53 acres on April 18, 2012. Because the appraised value and purchase price were significantly less than originally estimated, the seller was not willing to make the \$20,800 stewardship donation requested by CDLT. Accordingly, CDLT has requested a no cost increase change order to revise the use of the \$10,000 combined funding from Development and Completion to 100% Stewardship funding. SOA 2012-09 is being requested in order to have a record of committee approval so as to immediately proceed with a change to the contract rather than wait an additional month until the meeting minutes describing the committee action can be approved.

By signing SOA 2012-09, PRCC Habitat Subcommittee members are confirming approval of Change Order No. 1 to HFA 603-21 and authorize the payment to CDLT of the same \$10,000 as originally approved, acknowledging that the \$10,000 will now be used fully for the Stewardship Contribution for the Entiat Stormy Reach Phase 2 acquisition.



Colville Confederated Tribes



NOAA Fisheries



U.S. Fish & Wildlife Service



Washington Department of Fish & Wildlife



Yakama Nation