Grant PUD Interconnection Queue Thursday, May 27, 2021 11:29:27 AM

Queue Position	Active Project	Queue Date	Type	MW	Description	Location Request	Status
1	Yes	9/1/2017	Gen	120	Solar with Storage	Rocky Ford - Larson 115kV or 230 kV line	Interconnection Agreement Signed
2	Yes	6/12/2018	Gen	100	Solar Power Plant	Grant's Warden Sub or other as identified	Feasiblity Study in Process
3	Yes	4/19/2019	Load	19	Qualifying Loads	Various locations in East part of System	Construction Agreement Signed
4	No	4/19/2020	Gen	300	Solar with Storage	Wanapum Switchyard 230 kV	Request Withdrawn
5	Yes	7/23/2020	Gen	130	Solar Power Plant	Columbia - Rocky Ford 230 kV line	SIS in Process
6	Yes	8/12/2020	Gen	100	Solar with Storage	Columbia - Rocky Ford 115 kV line	Feasiblity Study in Process
7	Yes	9/4/2020	Gen	200	Solar Power Plant	Columbia - Rocky Ford 230 kV line	Feasiblity Study in Process
8							
9							
10							

Grant PUD Transmission Service Queue

Queue Position	Active Project	Queue Date	Quantity (MW)	Requested Begin Date	Requested End Date	POR	POD	Status
1	Yes	3/22/2018	100	7/1/2019	n/a - existing contract	WindRidge Interconnection at Wanapum	Vantage Interconnection at Wanapum	Study Complete
2	No	8/13/2018	131	11/1/2020	12/31/2021	Warden/AVA interconnect with Grant	AVA Walla Walla interconnect at Wanapum Switchyard	No longer applicable
3	Yes	4/19/2019	19	TBD	n/a - existing contract	Various BPA Interconnection points	Various locations in East part of System	Construction Agreement Signed
4	No	9/5/2019	6	10/1/2019	n/a - existing contract	Col 115, Midway 230, Rocky Ford 230, Wan/Van 230	Shrag Tap	Awarded
5								
6								
7								