
Grant PUD Interconnection Queue Monday, June 30, 2025 2:39:28 PM

Queue 

Position

Active 

Project Queue Date Type MW Description Location Request Status

1 Yes 9/1/2017 Gen 120                     Solar with Storage Rocky Ford - Larson 115kV or 230 kV line Interconnection Agreement Signed

2 No 6/12/2018 Gen 100                     Solar Power Plant Grant's Warden Sub or other as identified Removed from Queue

3 Yes 4/19/2019 Load 22                       Qualifying Loads Various locations in East part of System Construction Agreement Signed

4 No 4/19/2020 Gen 300                     Solar with Storage Wanapum Switchyard 230 kV Request Withdrawn

5 Yes 7/23/2020 Gen 130                     Solar with Storage Columbia - Rocky Ford 230 kV line Interconnection Agreement Signed

6 No 8/12/2020 Gen 100                     Solar with Storage Columbia - Rocky Ford 115 kV line Removed from Queue

7 Yes 9/4/2020 Gen 200                     Solar Power Plant Columbia - Rocky Ford 230 kV line Facility Study Completed

8 Yes 7/7/2022 Gen 200                     Solar Power Plant Columbia - Rocky Ford 230 kV line Facility Study In Progress

9 Yes 9/22/2023 Gen 300                     Solar with Storage Potholes-Sand Dunes 230 kV line System Impact Study Completed

10 Yes 9/28/2023 Gen 300                     Solar with Storage Columbia - Rocky Ford 230 kV line System Impact Study In Progress

Grant PUD Transmission Service Queue

Queue 

Position

Active 

Project Queue Date

Quantity 

(MW)

Requested 

Begin Date Requested End Date POR POD Status

1 Yes 3/22/2018 100            7/1/2019 n/a - existing contract WindRidge Interconnection at Wanapum Vantage Interconnection at Wanapum Study Complete

2 No 8/13/2018 131            11/1/2020 12/31/2021 Warden/AVA interconnect with Grant AVA Walla Walla Interconnection at Wanapum No longer applicable

3 Yes 4/19/2019 19              TBD n/a - existing contract Various BPA Interconnection points Various locations in Eastern part of System Construction Agreement Signed

4 No 9/5/2019 6                10/1/2019 n/a - existing contract Col 115, Midway 230, Rocky Ford 230, Wan/Van 230 Shrag Tap Awarded

5 Yes 1/31/2023 10              3/1/2026 10/31/2045 Quincy Chute Tap Wanapum Study Complete

6 Yes 1/31/2023 7                3/1/2025 10/31/2045 PEC Headworks Tap Wanapum Study Complete

7 Yes 1/31/2023 97              3/1/2025 10/31/2045 Stratford Interconnection Point Wanapum (updated to Midway) Awarded

8 Yes 1/31/2023 26              3/1/2027 10/31/2045 Stratford Interconnection Point Wanapum Study Complete

9 Yes 7/21/2023 130            12/31/2025 12/31/2055 Col - Rocky Ford 230 kV (updated to New Interconnection Point)Wanapum (updated to Midway) Study Complete

10 Yes 8/26/2024 300            1/1/2029 12/31/2049 New Interconnection Point Midway Study in Progress


