

PRCC - SOA 2017-08

Avian Multiyear Synthesis Report Time Extension

Priest Rapids Coordinating Committee

Statement of Agreement: To move the due date of the multiyear synthesis report of PRCC-funded avian predation study results from April 1, 2018 to December 1, 2018.

Submitted to the Priest Rapids Coordinating Committee: 12-12-17

Approved by the Priest Rapids Coordinating Committee: 12-12-17

Statement: The Priest Rapids Coordinating Committee agrees to move the due date of the multiyear synthesis report of PRCC-funded avian predation study results, being writing by OSU/RTR, from April 1, 2018 to December 1, 2018.

Background: The original report due date (April 1, 2018) was presented in their (OSU/RTR) original funding proposal request to the PRCC in December 14, 2016. The PRCC removed this particular task (Task #4: Multiyear synthesis of PRCC-funded avian predation study results) out of the initial funding of their proposal, which was on 3/29/17. This report (Task #4) was not re-introduced to the PRCC for possible funding until this fall and approved by the PRCC on 8/23/2017, much later in the calendar year than the December 2016/January 2017 when the original proposal was requesting funding. This later approval date (8/23/2017) for the funding of the report writing task of the proposal also greatly shortened the amount of time that would be allowed to prepare the report. It is for this reason that a request to move the due date of the report out to 12/1/2018.