

Power Delivery

Project/Procurement Description	Type	Procurement Method	Potential Contract Value	Estimated Solicitation Availability Date	Projected Award Date
Power Transformer Vacuum Oil Fill - Rebid* Provide labor to vacuum-fill insulating oil in power transformers at Red Rock, Mountain View, and Ruff facilities, plus spare units.	Labor	Competitive Bid	\$750,000	Q2 2026	Q3 2026
Oil Processing Trailer Transformer Oil Processing Trailer	Material	Competitive Bid	\$360,000	Q3 2026	Q3 2026
Ancient Lk-Frenchman Hills Transmission Rebuild Ancient Lk-White Trail Materials	Material	Competitive Bid	\$3 million	Q3 2026	Q3 2026
Larson-Sand Dunes-Warden Pole Replacement Material for the replacement of poles to increase clearance	Material	Competitive Bid	\$200,000	Q4 2026	Q4 2026
Ancient Lk-Frenchman Hills Transmission Rebuild* Frenchman Hills -Jericho Tap Construction	Labor	Competitive Bid	\$6 million	Q1 2027	Q1 2027

Power Delivery - Quincy Transmission Expansion Project

Project/Procurement Description	Type	Procurement Method	Potential Contract Value	Estimated Solicitation Availability Date	Projected Award Date
Supply 230kV Instrument Transformers Supply high-voltage transformers for station service for the Monument Hill Switchyard	Material	Competitive Bid	\$500,000	Q3 2026	Q3 2026
Supply 230kV Capacitor Banks Supply high-voltage capacitor banks for voltage support for Monument Hill Switchyard	Material	Competitive Bid	\$750,000	Q3 2026	Q3 2026
Wanapum-Mountain View 230kV Line Optical Ground Wire	Material	Competitive Bid	\$835,000	Q4 2026	Q4 2026
Monument Hill Switchyard Steel structures for switchyard	Material	Competitive Bid	\$3.1 million	Q3 2026	Q3 2026
Monument Hill Switchyard* Construction of Switchyard	Labor	Competitive Bid	\$26.4 million	Q4 2026	Q1 2027
Wanapum Switchyard Steel structures	Material	Competitive Bid	\$200,000	2027	2027
Wanapum Switchyard* Construction of Switchyard	Labor	Competitive Bid	\$1.5 million	2027	2027

This report provides a forward-looking view of potential procurement opportunities currently being planned by Grant PUD. It is intended to help businesses plan ahead and get involved. All information is subject to change and does not guarantee future procurement.

Visit grantpud.org/do-business-with-us for additional opportunities and updates as we plan for 2026.

Power Production

Project/Procurement Description	Type	Procurement Method	Potential Contract Value	Estimated Solicitation Availability Date	Projected Award Date
PRP Powerhouse Station Upgrade Engineering design of substation replacements	Professional A/E	Request for Qualifications	\$18 million	Q4 2026	Q1 2027
Wanapum Generator Smoke Detection System Very Early Warning Smoke Detection Systems (VESDA) design	Professional Services	Request for Proposals	\$30,000	Q3 2026	Q3 2026
Wanapum & Priest Rapids CO2 Replacement Construction of new fire suppression systems	Labor	Competitive Bid	\$2.3 million	Q3 2026	Q3 2026
Priest Rapids Turbine Upgrade Purchase of standard hardware	Material	Competitive Quote (Purchase Order)	\$90,000	Q2 2026	Q2 2026
Priest Rapids Turbine Upgrade Purchase of compressed gas and dry ice	Material	Competitive Quote (Purchase Order)	\$35,000	Q2 2026	Q2 2026
Priest Rapids Turbine Upgrade Tubing, Piping, Valves, Fittings, Swagelok materials	Material	Competitive Quote (Purchase Order)	\$240,000	Q2 2026	Q2 2026
Transmission and Distribution Facility Projects Permitting and environmental study services	Professional Services	Request for Proposal	\$100,000	Q3 2026	Q3 2026
Priest Rapids Hatchery Facility Sign** Installation of a sign identifying Priest Rapids Hatchery on the access road leading to the hatchery	Labor Small Works	Competitive Bid	\$80,000	Q3 2026	Q3 2026
Rebuild and Repair - Priest Rapids Hatchery Wells No. 5 & 6** Inspect, repair, and rebuild in-well components and associated motors for two hatchery wells, including parts replacement and motor servicing as needed.	Labor Small Works	Competitive Bid	\$70,000	Q3 2026	Q3 2026
Priest Rapids Hatchery Siphon Intake Renovation Replacing existing siphon intake screen to meet updated NMFS requirements	Material	Competitive Bid	\$3 million	Q3 2026	Q3 2026

Finance & Technology

Project/Procurement Description	Type	Procurement Method	Potential Contract Value	Estimated Solicitation Availability Date	Projected Award Date
Internal Network Security Monitoring Define, install, and develop maintenance practices for Internal Network Security Monitoring	Material and Professional Service	Request for Proposal	\$1 million	Q3 2026	Q3 2026
Generation and Transmission OMS Define, install, and establish practices for an Outage Management System	Material and Professional Service	Request for Proposal	\$1 million	Q3 2026	Q3 2026

This report provides a forward-looking view of potential procurement opportunities currently being planned by Grant PUD. It is intended to help businesses plan ahead and get involved. All information is subject to change and does not guarantee future procurement.

Visit grantpud.org/do-business-with-us for additional opportunities and updates as we plan for 2026.